
Elaine McCluskey 

From: Elaine McCluskey [mccluskey@fnal.gov]

Sent: Tuesday, January 18, 2005 12:08 PM

To: Bill Foster; Chuck Federowicz; David Finley; David Harding ; Dixon Bogert; Duane Plant; Ed 
Crumpley; 'Erene Noyola'; Fernanda Garcia; 'Margie Bruce'; Rich Stanek; Shekar Mishra; 'Steve 
Geer'; Tom Lackowski; Vic Kuchler; Weiren Chou

Subject: Notes from 1.12.05 Linac Proton Driver Meeting - Civil
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NEXT MEETING WILL BE 1/19/04 IN conFESSional AT 9:30 A.M.  
  
Attendees:  Bill Foster, Fernanda Garcia, Chuck Federowicz, Tom Lackowski, Rich Stanek, Weiren Chou, Dixon 
Bogert, Elaine McCluskey 
  
Items discussed: 

1.      Weekly PD meetings will be happening on Wednesday afternoons.  Will cover both physics and 
machine.  Bill encouraged everyone to attend. 

2.      New website is up and running.  It was viewed during the meeting.  Bill asked Elaine to look at how 
civil information could be kept up from FESS end.   

3.      Directors Review has been tentatively scheduled for March 15-17.  Several from civil working group 
will be asked to make presentations.  Will include people from outside the lab – agenda being 
finalized hopefully this week.  Tom suggested having a civil person on the review group, not just 
scientists.   

4.      Joint workshop planned for late May for NUI/ANL/FNAL that would include international participation, 
especially Europeans. 

5.      Weiren asked about the injection absorber shown on the plans.  All concurred that the parameters 
were still not final, and that the arrangement shown in conservative, but ok for this stage of 
development.  Bill said that there may be two extractions to accommodate and accumulate particles 
for using recycler to direct particles for neutrino experiments.   

6.      Weiren also asked about the environmental assessment necessary for the project and how the MI 
work would be included.  Elaine said that Rod Walton’s ESH chapter for the report included the 
statement that the PD EA should encompass the upgrades at MI. 

7.      Status of drawings/text for CD0 report:  Bill thought the documents look fine for now.  No further work 
required at this time on them.  Director’s review will show 0.5MW machine information, and not show 
costs for 2MW. 

8.      Future work:  Bill asked for the following 
a.      More complete flushing out of the 2MW upgrade for electrical/mechanical, especially for MI 

upgrades.  Bill said all RF should be done at F-0, not MI30.  Weiren confirmed that data 
presented during the summer would be correct still.  Elaine said that the electrical portion of 
this would require tasking a consultant electrical engineer, John Santic. 

b.      Cost estimate for Lake Logo restoration. 
c.      Documentation for justification for not burying linac gallery building.   
d.      Schedule including environmental milestones for civil construction, including plausible 

durations for shutdowns for crossings and connections. 
e.      Documentation of why ramp to facility for installation doesn’t make sense. 
f.       Rich asked if more work should be done or if drawings should show cryo penetration into the 

enclosure.  Bill said that more detailed information is required from the cryo design before 
civil is iterated to show what this looks like. 

9.      Charges for work from here:  Bill asked if using Operating Funds was still viable.  Elaine indicated 
that Engineering had been given direction from the Directorate to continue to use Operating Funds (at 
no cost to the customer, but with concurrence of Jed Brown for each task) for this project.  This would 
include the consultant electrical engineer. 

  
1.    

ITEMS FOR NEXT WEEK: 
See what’s been accomplished on the Future Work listed above 
  
NEXT MEETING WILL BE 1/19/05 IN conFESSional AT 9:30 A.M. 
****************************************************************** 
Elaine McCluskey 



Fermi National Accelerator Laboratory 
FESS Engineering 
(630) 840-2193 
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